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Feasibility Study

SBC Meeting

April 25, 2019



Agenda

ÅProcess & Schedule for Completing Feasibility 10 min

ÅCost Analysis 20 min

ÅInternal Swing Space Update 45 min

ÅAddition & Renovations Option Discussion 20 min

ÅMEP & Sustainability Update 45 min



Conceptual Project Budget Summary



Conceptual Project Budget Summary



Swing Space Options
Conceptual Project Budget Summary

Description

Internal 
Swing 
Space

Modular Full 
School at 
Sprague

Modular Half 
Sch at Sprague 
& Schofield Description

* Late 
Hunnewell
No Redistrict

* Late 
Hunnewell
Redistrict

Building Construction
2 Mods**
$500,000 $5,700,000 $6,500,000 

Building 
Escalation $6,300,000 $6,300,000 

Site Construction $1,000,000 Incl. Above Incl. Above Delay Demo $1,000,000 $0

Furniture, Equip. & Tech. $0 $100,000 $100,000 Modulars $0 $2,000,000

Consultant Fees $400,000 $700,000 $800,000 
Consultant 
Fees $300,000 $300,000

Operational & Staff Costs $1,800,000 $900,000 $1,000,000 
Operational & 
Staff Costs $1,000,000 $1,000,000

Other Administrative Costs $100,000 $200,000 $200,000 
Soft Cost 
Escalation 1,400,000 1,400,000

Contingencies $200,000 $400,000 $400,000 Contingencies

Conceptual Project Budget $4,000,000 $8,000,000 $9,000,000 Concept Budget $10,000,000 $11,000,000 
* Late options costs are derived from  
escalation & other premiums to delay

2020 Appropriation $4M $8M $9M Part Full School TBD TBD
** Modular classrooms only to be added if 
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